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Inter-Office Memorandum March 16, 1992

Date
Dick Cooke o ' Ken Rone
To . : . From . :
. . Progress Report
© Jim Post : : e Week Ending 3/13/92
Copies to : Subject

Steve Sheridan

George Wells

Dan Peters

There was one reportable accident, no doctor cases.
‘Work continues on the 2000 ton bulk bag order, mostly on overtime.

One resignation in the Process Contrbl osition brought the candidates for these
eight positions to ten. Overtime in the mechanical and 1/E departments is very
heavy. |I/E's are only available foﬂowm'g their daily, 8 hour training sessions.

The DOE and PSAPCA officials involved fin the permitting of our new construction
met with Nate and Jerry, then took a brief tour of the plant. We will need to
meet with Fuller and this group to initiate planning for the stack compliance .
tests. X

?.
I am having trouble providing Baugh w1th the attent1on they expect during the
mill start-up. | have organized some pavement demolition and asbestos removal
later than they would like to have seen it. Still, upon completion, they either
were not ready to begin or substituted |other activities in the schedule.

~The Loeséhe Mill table was successfully run on Friday. Fuller's engineer indi-
cated he was very pleased with the souhd of the test run. CIliff Word has indi-
cated that they do not plan to run material thru the mill until April 15th or

later.

#1 Finish Mill was successfully run on Thursday. Monday's start-up was aborted

after finding the gypsum silo bridged. |We purchased 400 tons from James Hardy

Gypsum which was delivered Wednesdayr Ron Vedergar has been a big help in -
operating and debugging the control consoles.

The Port of Seattle has terminated the|services of their Executive Director. A
Search will begin for a ‘replacement, their third since 1985.

We received' th'e‘ mill and radial drill purchaséd for the shop. The beginnings of
the shelving was brought to the Storercom from the Clinker Shed.

A package of parts were ordered for the Unax Cooler r-eplacements A pair of
elbows and a smgle package of fitment parts were specified with assistance from

iy
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| contacted Don Fraser of A.P. Green Sefractories. He indicated that their firm
did not bid the dryout. We now feel that Baugh bid this work to Reintjes inde-
pendently. ’ i .

Pipeline work was begun on the Cyclonaire project. Mr. Merlino met with the
Cyclonaire people to discuss cement conveying. They decided to investigate a
smaller pipeline, thus a smaller system and slower delivery rate, operating inde-
pendently of the barge loading system.! Gary Merlino Construction finished the
sump pit for the storm sewer project! and laid some more of the force main.
Stoneway was contacted to coordinaté the final cleanout of the new plant

drainage system which they contaminateld several mbnths ago.

Baugh subfm'tted final alignment coordinates for the new mooring line. These
were forwarded to SMG for final design of the removable conveyor at the Sea-
span barge.

Construction work continued on the G-cooler and it's feed conveyor. Pulverized
coal lines were erected. Pavement and 'grading progressed. We have yet to see
the gravel base proposed for the site. | Electrical work is going on in all areas,
including the preheater tower and burner floor. Planking is being set on the
Limestone Dock structure. Chute work and alignments are being made on the
Clinker Shed conveyor. The sump for the Cooling Tower 1is being set and
plumbed in. ' :

Next week we will begin to haul blast |furnace slag back to the pond area for
eventual filling in of the pond.  We will undertake start-up of the #2 mill sys-
tem. The Monthly Progress Meeting will be held on Wednesday. Interviewing
and screening will be taking .place for|Office Coordinator, Mechanical Specialist,
I/E Specialist, and Quality Specialist. ' .
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